



# connect: December 2016

Working Together For Our Children

 **RESIDENTS HELPLINE**  
**01 531 1110**

Dear Resident

**Welcome to our December edition of Connect '3 month look ahead'.**

This '3 month look ahead' will illustrate to residents the type of enabling works being undertaken on the site of the new children's hospital from January to March 2017.

This newsletter can also be found on our website [www.newchildrenshospital.ie/connect](http://www.newchildrenshospital.ie/connect)

Main activities to be carried out over the coming months are detailed overleaf.



VIEW FROM RIALTO BRIDGE ▲

## Progress Update

In August 2016 the National Paediatric Hospital Development Board appointed a contractor for the first phase of construction on the new children's hospital on a shared campus with St. James's Hospital and site clearance works, including demolitions, are underway. The NPHDB is currently reviewing and evaluating the tenders, received at the end of October, for the main & specialist contractors for the new children's hospital and for the two Paediatric OPD and Urgent Care Satellite

Centres at Tallaght and Connolly Hospitals. It is anticipated that evaluations will be completed before the end of the year, the NPHDB will make recommendations on the contractors to be appointed and, subject to Government approval, contracts will be awarded early in the New Year.

The construction of the Paediatric OPD and Urgent Care Satellite Centres is scheduled to be completed in 2018, and the new children's hospital in 2020.

**The NPHDB Project Team** [info@nph.ie](mailto:info@nph.ie) [www.newchildrenshospital.ie](http://www.newchildrenshospital.ie)

**For enquiries on enabling works** 24/7 helpline 01 531 1110 / [info@bamcontractors.ie](mailto:info@bamcontractors.ie)



SINGLE BEDROOM ▲



RAINBOW GARDEN ▲




# We have moved!



The NPHDB offices have moved to **Block A, Herberton, St. James's Walk, Rialto, Dublin 8.**

Our public information office beside the Rialto Credit Union on South Circular Road has also moved to this location, you are welcome to visit this office to view the 3d model and ask questions between the hours of 9am and 5pm Monday to Friday.



## The 3 month look ahead...

Jan 2017

March 2017

### Archaeological investigations site wide

Archaeological investigations have progressed and will continue into 2017. The excavation works will continue over the coming months and focus on areas where buildings have been demolished. These works are being undertaken with the agreement of the National Monument Service and the City Archaeologist Office.



### Tree Felling

Tree felling works have been completed to large portions of the site during the autumn and any remaining trees that require felling will be removed by the end of February.



HOARDING CONCEPT ▶




### Demolition

Demolition works have progressed on site and will continue over the coming months. The boundary wall between St. James's Campus and the South Circular Road will also be demolished during this time and hoarding will be erected in its place. This will be done with a traffic management plan in place to ensure the safety of road and footpath users.



### Site Hoarding Installation

Site hoarding installation has been completed to the east of Cameron Square and Mount Brown areas. The completion of site hoarding adjacent to O'Reilly Avenue, South Circular Road, south of Cameron Square and the Linear Park will take place from December to March.



### Mechanical & Electrical Service Diversions

An ESB connection on Brookfield Road will be made in December and a water main connection adjacent to the Energy Centre at Mount Brown will be carried out in January. These electrical and water connection works will not impact the utility services provided to residents living in the areas outlined. The water main connection on Mount Brown will involve some local short term impacts on traffic flows and more information will be issued to residents living in the vicinity in advance.



NPHDB PROJECT OFFICE: Block A, Herberton, St. James's Walk, Rialto, Dublin 8. tel: 01 556 4525 email: info@nph.ie www.newchildrenshospital.ie

NATIONAL  
PAEDIATRIC  
HOSPITAL  
DEVELOPMENT  
BOARD

DESIGN  
BUILD  
EQUIP

working together for our children



connect:  
DECEMBER 2016